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STATINTL 16 June 1977

MEMORANDUM FOR: Director, ODP

eputy Dlrector LOr Processing

SUBJECT : Processing Weekly Report
STATINTL

Tasks Accomplished

1. RAMIS II has been installed on VM and will undergo
a 30 day test before becoming the production system.

2. Load and stress tests of VM using 4 and 8 STATINTL
STATINTL of memory continue. Results are being analyzed.

3. Office of Communications engineers have completed the
installation of a patch panel for the COMTEN V in GC47.

STATINTL
4, Full center testing of MVS/JES3 continues. Although
the weekends are primary testing periods, some testing is
being conducted during the early morning hours other days.
Tasks Planned
STATINTL 1. Testing o
STATINTL obtained from the ) will
be completed into production
processing.
Problems

1. PAYROLL-PAYCOMPUTE Biweekly cutoff - numerous problems -
power outage, disk drive, headcrash, fast dump restore utility,
and tape I/0 errors required all night coverage by the Pro-
duction Specialist Thursday night. Program problems were
detected Friday morning which caused a re-run of the PAYCOMPUTE
application. The re-run was processed successfully Friday
night and reports were delivered to the Office of Finance for
balancing on Saturday morning. Total impact was 17 hours over-
time for Production Division personnel and Saturday coverage by .
OF personnel for balancing and OL personnel to process microfilm.
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STATINTL

2. During this week the Center had one scheduled

and two unscheduled power outages.

STATINTL
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